Reading Consent Decree—Table of Relevant Dates

Attachment A

Obligation ORIGINAL PROPOSED CD DATE OR ACTUAL DATE
CD DATE
WWTP
WWTP
Upgrade
Alternatives
(including any 11/7/06 9/24/2012
Evaluation of
Existing and
Alternatives)
(CD 118)
Capital
Improvements 10/15/05 9/24/2012
Plan (CD 419)
9 months
Request for from RFP winter 2012. Contract awarded 4/29/13
Proposals 20 | Alternativ '
e Approval
Permit
Application and Part 1 — 4/30/2013
Design 10/15/06 Part I1 - 9/1/2014
CD 121
WWTP
Construction | g5, 2/28/18
Completion
123
COLLECTION Original
SYSTEM CD Date Proposed CD Date
GIS mapping of
sanitary sewer 11/7/07 6/30/2013
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due (CD 925(b)
GIS mapping of 11/7/08 6/30/2013
storm water
collection
system due (CD
125(c)
11/30/2013 - Complete hydraulic modeling of the sanitary sewer collection system.
Sanitary Sewer 3/31/2014 - Complete the I/T evaluation of the sanitary sewer collection system.
System 6/30/ 2014 - Complete closed circuit television inspections of the sanitary sewer
. January .
Evaluation 15. 2008 collection system. . . . . o
Program (CD ’ 12/31 /2014- Complete the Sanitary Sewer Evaluation Survey that identifies priority
126) areas of the sanitary sewer system that require repair, replacement, upgrade,
and/or other remediation.
Rehabilitation
plan must be
develope.d tp January
address priority 15, 2008 2/25/2015
areas of
Reading’s sewer
system. (CD
027)
Rehabilitation 6/30/2014 -Complete construction of the 6™ and Canal 42.” force main.
plan must be January 1/31/2018 -Complete upgrades to the 6™ and Canal Purppmg SFatlon.
implemented 15. 2012 1/31/ 2018 -Complete upgrades to the 19" Ward Pumping Station.
’ ’ 1/31/ 2018 -Complete construction of the 19" Ward pump station and force main
(CD 928) _omb )
rehabilitation projects.
Financial 940 ongoing
Annual .
Meetings ongomng
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